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Sampling of the Aroclor production department drowning
Jet water, and sampling of the treatment plant eff luent
continues. No further. data available at present.

In last month's report the current Aroclor losses were
estimated to be about 65///day. Since about V30/70, I
am estimating the losses to have increased to as high as
265#/day. At that time the Muriatic Acid Department
stopped using Aroclor HC1 off -gas, and a portion of the
gas has to be sewered in the Aroclor Department (2'i6).
HC1 that is used for Muriatic Acid goes throurh e condenser
and detnlster, but any severed in Department 2*)6 docs not.
This situation sill be corrected (sec Item #3 under "currrr.t
project work") by 5/1 V70.

X

Projected los&es remain as reported last month:
TARGE? DATS j*'A>AY PP5 TO RIVE3 ACTION

5/2/70

10/1/70

1971 (?)

55
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50

Set-,ll-.r •.-:•.

H o r n c v s l c: : .-;
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Below solubility

KNOWN LOSSHS TO SSW.SR APRIL

Other than the' routine Aroclor production losses
above, known losses to the sev/er were estimated as follcv:s:

23t:Dept
Dep'c

Dept. 251s

L-ep-. ?55:

2 gallor.s frc-n ther:.;lnol unit
100 gallons from loose flange durinr

stsr4; uo ( th?rr;lr:ol)
5 gallons from leaking centr ifuz?

ur.i-

IN 10 nrv it-
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CURRENT PROJECT WORK

1. Absorber Ruplure Disc Alterations - Project No. 1512
$15?X) expense, $4500 capital
EDO 6/1/70 (moved up from 7/1)
Wll] prevent losses from four rupture disc discharge lines,

2. I n is fta 1 ] A roc 1 or Settling Basin - Project No. 1795
f7000 expense. $7000 capital (request on 3/23. approval

5/6/70)
EDC for project package, 6/15/70
EDC for installation, 9/1/70 (no change)

3. Off-GaE Piing Alterations (not included last month -
Project No.
$550 expense, $2100 capital
EDC 5/H/70
This project allows HC1 sewered in Dept. 246 from the

chlorlnators to go through the off-gas condenser
and demlster.

4. Removal of Aroclor from Gases from Blow Tank to Drownln?
Jet
Premise Issued, estimate EDC of 6/1/70
EDC for Installation, 10/1/70 (no change)
Ball park estimate of $15,000 to $30,000

5. Removal of Dissolved Areclors

EDC - 1971 (If Justified)

Samples of Muriatic. Acid made with a mixture of Aroclor and
MCB off-gaseswere analyzed for PCB's. Leaving' the HC1 absorbers,
a level of 146 ppb PCB's was found. After carbon treatment two
samplers were 1,8 and 4.0 ppb PCB's.

R. M. McCutchan

CER 098519

XHtFtOCNTIAL «-CV-l«4-WDf
EPVCEPPO COPPEPyElVPCB A3TCRNEY WORK PRODUCT / ATTC^NEY CLIENT PRJ\1I£GE


